

Date		June 2012				July 2012					August 2012				September 2012				October 2012																
		04/06/2012	11/06/2012	18/06/2012	25/06/2012	02/07/2012	09/07/2012	16/07/2012	23/07/2012	30/07/2012	06/08/2012	13/08/2012	20/08/2012	27/08/2012	03/09/2012	10/09/2012	17/09/2012	24/09/2012	01/10/2012	08/10/2012	15/10/2012	22/10/2012	29/10/2012												
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Tasks																																			
Task No.	Description																																		
1*	Man Grp Prepare for 13/6/12	█																																	
2	Steering Group meet 13/6	█																																	
3*	Man Group Prepare for 26/6	█																																	
4*	Form Working Groups 26/6	█																																	
5	Working Groups Meet					█																													
6	Reg 6 LA's Publicise							█																											
7*	Management Group Meet									█																									
8	Working Groups Meet										█																								
9*	Management Group Meet													█																					
10	Working Groups Meet														█																				
11*	Steering Group Meet 26/9																	█																	
12	Working Groups Meet																		█																
13*	Management Group Meet																			█															
14	Sustainability Appraisal Habitat Reg Screening Assessment					█																													
15						█																													

**Freshford & Limpley Stoke
Neighbourhood Plan**

Project Plan
Version: 11 Date: July 2014

NOTE: PARISH COUNCILS ARE RESPONSIBLE FOR THE NEIGHBOURHOOD PLAN TO BE A STANDING ITEM ON THEIR AGENDAS AT MONTHLY MEETINGS. THIS WILL BE SEEN AS EXERCISING A CONTROLLING INFLUENCE OVER THE STEERING AND MANAGEMENT GROUPS.

ALL MANAGEMENT GROUP ACTIVITIES ARE HIGHLIGHTED IN **RED** INDICATING THAT ACTION IS REQUIRED BY THE GROUP.



/2012



Date		November 2012				December 2012				January 2013				February 2013				March 2013					
		05/11/2012	12/11/2012	19/11/2012	26/11/2012	03/12/2012	10/12/2012	17/12/2012	24/12/2012	31/12/2012	07/01/2013	14/01/2013	21/01/2013	28/01/2013	04/02/2013	11/02/2013	18/02/2013	25/02/2013	04/03/2013	11/03/2013	18/03/2013	25/03/2013	
		23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	
Week number																							
Tasks																							
Task No.	Description																						
16	Scoping report to LA's	NP Proposal to the LA's includes scoping report																					
17	Steering Group Meet 12/12																						
18	Internal Consultation	Parish Internal Consultation/Issue of questionnaire																					
19	Steering group Meet 6/2																						
20	Validate scoping report	LA's Validate scoping report																					
21	Reg 14: Prepare daft plan	Pepare draft report																					
22	Steering Group Meet 21/3																						
		Habitare Regulation Screening Assessment conducted by Wilts CC																					

**Freshford & Limpley Stoke
Neighbourhood Plan**

Project Plan
Version: 11 Date: July 2014

NOTE: PARISH COUNCILS ARE RESPONSIBLE FOR THE NEIGHBOURHOOD PLAN TO BE A STANDING ITEM ON THEIR AGENDAS AT MONTHLY MEETINGS. THIS WILL BE SEEN AS EXERCISING A CONTROLLING INFLUENCE OVER THE STEERING AND MANAGEMENT GROUPS.

ALL MANAGEMENT GROUP ACTIVITIES ARE HIGHLIGHTED IN **RED** INDICATING THAT ACTION IS REQUIRED BY THE GROUP.

Date	September 2013					October 2013					November 2013				December 2013			
	26/08/2013	02/09/2013	09/09/2013	16/09/2013	23/09/2013	30/09/2013	07/10/2013	14/10/2013	21/10/2013	28/10/2013	04/11/2013	11/11/2013	18/11/2013	25/11/2013	02/12/2013	09/12/2013	16/12/2013	
	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	
Week number																		
Tasks																		
Task No.	Description																	
28	Steering Group Meet 29/8																	
29	Approve designated area	LA's Approve designated Area for joint plan																
30	Finalise SEA/SA	Finalise SEA/SA																
31	Amend draft NP	Amend draft NP																
32	Draft Consultation paper						Prepare Consultation paper											
33	Steering Group Meet 5/12																	

**Freshford & Limpley Stoke
Neighbourhood Plan**

Project Plan
Version: 11 Date: July 2014

NOTE: PARISH COUNCILS ARE RESPONSIBLE FOR THE NEIGHBOURHOOD PLAN TO BE A STANDING ITEM ON THEIR AGENDAS AT MONTHLY MEETINGS. THIS WILL BE SEEN AS EXERCISING A CONTROLLING INFLUENCE OVER THE STEERING AND MANAGEMENT GROUPS.

ALL MANAGEMENT GROUP ACTIVITIES ARE HIGHLIGHTED IN RED INDICATING THAT ACTION IS REQUIRED BY THE GROUP.



2/2013



		January 2014				February 2014				March 2014				April 2014				
		Date	06/01/2014	13/01/2014	20/01/2014	27/01/2014	06/02/2014	13/02/2014	20/02/2014	27/02/2014	06/03/2014	13/03/2014	20/03/2014	27/03/2014	03/04/2014	10/04/2014	17/04/2014	24/04/2014
		Week number	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97
Tasks																		
Task No.	Description																	
34	PCs Publicise	PCs Publicise NP to residents																
35	Steering Group meet 13/2																	
36	Final Draft prepare									Prepare final draft of NP								

**Freshford & Limpley Stoke
Neighbourhood Plan**

<p>Project Plan Version: 11 Date: July 2014</p>

<p>NOTE: PARISH COUNCILS ARE RESPONSIBLE FOR THE NEIGHBOURHOOD PLAN TO BE A STANDING ITEM ON THEIR AGENDAS AT MONTHLY MEETINGS. THIS WILL BE SEEN AS EXERCISING A CONTROLLING INFLUENCE OVER THE STEERING AND MANAGEMENT GROUPS.</p> <p>ALL MANAGEMENT GROUP ACTIVITIES ARE HIGHLIGHTED IN RED INDICATING THAT ACTION IS REQUIRED BY THE GROUP.</p>
--

	May 2014				June 2014					July 2014					August 2014			
	Date	01/05/2014	08/05/2014	15/05/2014	22/05/2014	29/05/2014	05/06/2014	12/06/2014	19/06/2014	26/06/2014	03/07/2014	10/07/2014	17/07/2014	24/07/2014	31/07/2014	07/08/2014	14/08/2014	21/08
Week number	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113		
Tasks																		
Task No.	Description																	
36	Final Draft prepare (cont)	Prepare final draft of NP																
37	Formal consultation LAs											Formal consultation with LAs						

**Freshford & Limpley Stoke
Neighbourhood Plan**

Project Plan
Version: 11 Date: July 2014

NOTE: PARISH COUNCILS ARE RESPONSIBLE FOR THE NEIGHBOURHOOD PLAN TO BE A STANDING ITEM ON THEIR AGENDAS AT MONTHLY MEETINGS. THIS WILL BE SEEN AS EXERCISING A CONTROLLING INFLUENCE OVER THE STEERING AND MANAGEMENT GROUPS.

ALL MANAGEMENT GROUP ACTIVITIES ARE HIGHLIGHTED IN RED INDICATING THAT ACTION IS REQUIRED BY THE GROUP.



/2014



Date		September 2014					October 2014				November 2014				
		28/08/2014	04/09/2014	11/09/2014	18/09/2014	25/09/2014	02/10/2014	09/10/2014	16/10/2014	23/10/2014	30/10/2014	06/11/2014	13/11/2014	20/11/2014	27/11/2014
		115	116	117	118	119	120	121	122	123	124	125	126	127	128
Tasks															
Task No.	Description														
37	Consultation with LAs Cont	Consultaion with LAs													
38	Selection of Examiner														
39	LA's assess NP meets regs														
40	Examination														
41	LAs feedback to PCs														
42	Community referendum														
43	Decision on NP														

**Freshford & Limpley Stoke
Neighbourhood Plan**

Project Plan
Version: 11 Date: July 2014

NOTE: PARISH COUNCILS ARE RESPONSIBLE FOR THE NEIGHBOURHOOD PLAN TO BE A STANDING ITEM ON THEIR AGENDAS AT MONTHLY MEETINGS. THIS WILL BE SEEN AS EXERCISING A CONTROLLING INFLUENCE OVER THE STEERING AND MANAGEMENT GROUPS.

ALL MANAGEMENT GROUP ACTIVITIES ARE HIGHLIGHTED IN **RED** INDICATING THAT ACTION IS REQUIRED BY THE GROUP.