
Bath and North East Somerset Local Development Scheme 2009 – 2012 
Page 7 and 13:  
 
Reference to the Joint Waste Core Strategy Timetable. 
 
The Joint Waste Core Strategy (“JWCS”) has been prepared in accordance with the Partnership 
Authorities Local Development Schemes's and Statements of Community Involvement.  
  
The Local Development Scheme(s) included within it a timetable for the production of the JWCS. That 
timetable was changed to consider representations following further consultation on the JWCS. 
  
The revised timetable of remaining key milestones to the adoption of the JWCS, has been formally 
submitted to GOSW and has been endorsed as an addendum to the Authorities Published LDS's. 
 
The revised timetable of key milestones to the adoption of the JWCS are; 
 
Submission to Secretary of State  30th July 2010 
Examination     16th -23rd November 2010. 
Anticipated adoption of the JWCS  by April 2011 
 
The revised timetable has been agreed in consultation with the portfolio member for Customer Services.   


